



CHANGE ORDER

Change Order No. 1

Date of Approval: _____

NAME OF PROJECT: City of Canton Water Reclamation Facility (WRF) Improvements
Construction Management and Resident Inspection Services

CONTRACTOR: Engineering Strategies, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Description	Cost
Re-Design Services (per City Council approval May 15, 2014)	\$199,798.00
Total	\$199,798.00

This **CHANGE ORDER** adjusts the **CONTRACT** to its complete value.

Original Contract Price\$344,920.00

Cost Change by this Change Order.....\$199,798.00

Contract Price after execution of Change Order.....\$544,718.00

CONTRACT TIME: The Contract Time as a result of this Change Order and the Contractors revised construction schedule is adjusted as follows:

Original Substantial Completion Date September 20, 2015

Substantial Completion Date after execution of Change Order..... April 27, 2016

Original Final Completion Date..... December 15, 2015

Final Completion Date after execution of Change Order May 27, 2016

Change Order No. 1

Water Reclamation Facility (WRF) Improvements

Construction Management and Resident Inspection Services

TOTAL VALUE OF CHANGE ORDER NO. 1\$199,798.00

TOTAL REVISED CONTRACT VALUE.....\$544,718.00

This change is recommended by: City of Canton

Signed: _____
City of Canton

Title: City Engineer

Accepted by: Engineering Strategies, Inc..

Signed: _____

Title: _____

Approved by: City of Canton

Signed: _____

Title: Mayor

Approved as to form:

Signed: _____
Robert M. Dyer

Title: City Attorney