

# CITY OF CANTON

## Stormwater Projects Updated May 2015

Project / Site	Description	Contractor	Status	Line Item	Budgeted Amount	Total Cost	FY Budget
Cherokee Street Drainage (IR&M)	Drainage Improvements	Public Works Department	Scheduling	R&M IFR			2015
Flood Plain Mapping	Required by MAWRP	IS&E	In Progress	Prof. Services	\$75,000.00	\$63,965.00	2015
I&I	Reduce I&I	TBD	In Progress	Prof. Services	\$125,000.00	\$66,529.00	2015
Marietta Hwy (IR&M)	RCP Replacement	Public Works Department	Completed	R&M IFR		\$2,919.25	2015
Short Tanyard Street (IR&M)	Re-grading gravel road	Public Works Department	Completed				2015
SPRP Bidding and Admin	Bidding and Admin	Stantec	Estimated Cost	Prof. Services		\$16,100.00	2015
SPRP Phase 1	Request Quotes	TBD	Estimated Cost	R&M IFR		\$218,075.00	2015
Water Quality Retrofitting (IR&M)	City Hall Pond	TBD	Pre-Planning	R&M IFR	\$30,000.00		2015
West Marietta Street R/W	SW Drain/SW	TBD	Quotes	R&M IFR		\$40,000.00	2015
Winooki Drainage Channel	Re-grading r/w ditch	Public Works Department	Scheduling	R&M IFR			2015
Etowah River- Boiling Park	Stream bank Stabilization	TBD	Pre-Planning	Prof. Services	\$75,000.00		2015
Etowah River Canoe Launch Maint.	Canoe Launch Maintenance	TBD	Pre-Planning	R&M IFR	\$8,000.00		2016
SPRP Phase 2	Request Quotes	TBD	Estimated Cost	R&M IFR	\$160,000.00		2016
City R/W Infiltration Sites Maint.	Maintenance to Infiltration Sites	TBD	Pre-Planning	R&M IFR	\$20,000.00		2016
Rockcliff Culvert Replacement	CMP failure & R/W failure	TBD	Pre-Planning	R&M IFR	\$30,000.00		2016
SPRP Phase 3	Request Quotes	TBD	Estimated Cost	R&M IFR	\$160,000.00		2016
Heritage Park Stream Bank Stabilization	Stream bank Stabilization	TBD	Pre-Planning	R&M IFR	\$75,000.00		2016
McClain Street	Drainage Improvements	Stantec	Pre-Planning	Prof. Services	\$100,000.00		2016
Etowah River- American Legion	Stream bank Stabilization	TBD	Pre-Planning	Prof. Services	\$75,000.00		2016
Biological Study	Stream Study required by EPD	CCR Environmental	Pre-Planning	Prof. Services	\$10,000.00		2016
Storm Infrastructure Replacement Plan	Infrastructure Replacement	TBD	Pre-Planning	Prof. Services			2017

15' Prof. Serv	\$221,594.00
15' R&M IFR	\$290,994.25
16' Prof. Serv	\$185,000.00
16' R&M IFR	\$453,000.00

Capital Outlay I&I	Description	Contractor	Status	Line Item	Estimated Amount	Total Cost	FY Budget
Professional Services		TBD	Pre-Planning	CO I&I	\$45,500.00		2015
Sanitary Sewer Infrastructure		TBD		CO I&I	\$146,250.00		2015
Professional Services		TBD	Pre-Planning	CO I&I	\$84,500.00		2016
Sanitary Sewer Infrastructure		TBD		CO I&I	\$234,000.00		2016