



# COUNCIL AGENDA REPORT

**FROM:** Public Works Department  
Prepared by: Merrick McClure

**CC:** City Clerk  
Public Information

**SUBJECT:** Bartow Paving Change Order

**DATE:** September 3<sup>rd</sup>, 2015

---

## RECOMMENDATION

Bartow Paving has been awarded the 2015 LMIG and included is a proposed change order due to Oakdale Road sub-surface conditions. Public Works recommends a change order for Oakdale Road in the amount of \$56,521.25.

## REPORT-IN-BRIEF

### Bartow Paving Change Order:

1. Additional 1.5" Milling	=	\$3,115.35
2. Soil Reclamation	=	\$52,220.47
3. Additional 1" 9MM Overlay	=	\$17,181.45
4. 2" Milling	=	\$4,350.00
5. 2" 9MM Overlay	=	\$36,028.98
Sub TOTAL	=	\$112,896.25
CREDIT	=	(\$56,375.00) Full Depth Deep Patch
TOTAL	=	\$56,521.25

## DISCUSSION

## CONCURRENCES

## FISCAL IMPACT

- \$56,521.25

**ATTACHMENTS – Bartow Paving \*\*\*Proposed Change Order-Revised\*\*\***