



PO Box 2045 | Cartersville, GA 30120-2951 | [www.bartowpaving.com](http://www.bartowpaving.com)

[info@bartowpaving.com](mailto:info@bartowpaving.com) | P: (770) 382-2025 | F: (770)387-1309

VIA EMAIL TO: [richard.poag@canton-georgia.com](mailto:richard.poag@canton-georgia.com)

**\*\*\* PROPOSED CHANGE ORDER-REVISED\*\*\***

Mr. Richard Poag  
City of Canton  
151 Elizabeth St.  
Canton, Georgia 30114

August 27, 2015  
Page 1 of 1  
Canton, 2015 LMIG

W. Marietta St., Jarvis St., Oakdale Rd., & Daisy Cir.

Bartow Paving Company, Inc. proposes to perform the following additional work to our current Subcontract dated June 24, 2015. We will furnish and install to the purchaser, in accordance with the following specifications and general conditions, the materials and/or services described below.

Description	Quantity	Unit	Unit Price	Amount
<b>OAKDALE RD. - OPTION #2, SOIL CEMENT</b>				
-1- Additional 1.5" Milling	2,967.00	SY	1.05	3,115.35
-2- Soil Reclamation Incorporate 45 lbs of Portland into 10" deep Subgrade Material and Haul off excess material.	67.00	TN	779.41	52,220.47
-3- Additional 1" 9MM Overlay	165.00	TN	104.13	17,181.45
<b>OAKDALE SD - MILL &amp; OVERLAY VARIOUS AREAS</b>				
-4- 2" Milling	3,000.00	SY	1.45	4,350.00
-5- 2" 9MM Overlay	346.00	TN	104.13	36,028.98
SubTotal				112,896.25
Deduct Full Depth Patch (4") from Original Contract	-2,500.00	SY	22.55	-56,375.00
<b>TOTAL</b>				<b>56,521.25</b>

The notes contained in our original Contract Agreement apply to this additional work.

The Proposal is valid for seven (7) days from the date indicated. Thereafter, it is subject to change without notice. Bartow shall have the right to withdraw its proposal at any time before formal acceptance by the Purchaser.

Respectfully submitted,  
**BARTOW PAVING COMPANY, INC.**

Acceptance of quotation,

*Brian Bullock*

Brian Bullock  
Senior Estimator/ Project Manager

Signature

Title

Date