



Action Requested/Required:

- Vote/Action Requested
 - Discussion or Presentation Only
 - Public Hearing
- Report Date: _____
Hearing Date: _____
Voting Date: _____

Department: Community Development **Presenter(s) & Title:** Bethany Watson
City Engineer

Agenda Item Title:

Discussion on Award of Change Order 1 for Hwy 140 at Avery Road Water Line Relocation Project to KAM Contracting in the amount of \$73,100.

Summary:

This change order is for the addition of wet taps and insertion valves so that customers in the area would not have any water service interruptions during the tie-in of the new line.

Budget Implications:

Budgeted? Yes No N/A
Total Cost of Project: Check if Estimated
Fund Source: General Fund Water & Sewer Sales Tax Other:

Staff Recommendations:

Staff recommends approval of Award of Change Order 1 for Hwy 140 at Avery Road Water Line Relocation Project to KAM Contracting in the amount of \$73,100.

Reviews:

Has this been reviewed by Management and Legal Counsel, if required? Yes No

Attachments:

Change Order 1



CHANGE ORDER

Change Order No. 1

Date of Approval: _____

NAME OF PROJECT: City of Canton
SR 140 at Avery Rd Water Main Relocation
Construction Services

CONTRACTOR: KAM Contracting SE

The following changes are hereby made to the **CONTRACT**:

Description	Cost
3 – 8” Wet Taps on the Existing Water Main	\$26,700.00
2 - 8” Insertion Valves	\$34,200.00
2 – Long Side Service Lines	\$12,200.00
Total	\$73,100.00

This **CHANGE ORDER** adjusts the **CONTRACT** to its complete value.

Current Contract Price \$563,569.00
 Cost Change by this Change Order..... \$73,100.00
 Contract Price after execution of Change Order \$637,069.00

CONTRACT TIME:

Substantial Completion Complete
 Final Completion Complete

Change Order No. 1
SR 140 at Avery Rd Water Main Relocation
Construction Services

TOTAL VALUE OF CHANGE ORDER NO. 1 \$73,100.00

TOTAL REVISED CONTRACT VALUE \$637,069.00

This change is recommended by: City of Canton

Signed: _____

Bethany Watson, P.E.

Title: City Engineer

Accepted: KAM Contracting SE

Title: _____

Signed: _____

Approved by: City of Canton

Signed: _____

Bill Grant

Title: Mayor

Approved as to form:

Signed: _____

Robert M. Dyer

Title: City Attorney